
Housing Authority 2223-2235 N. Catalina Street Development Account Number

of the City of Burbank Payment Schedule 305.CD23A.70005.0000.20095

P. O. Box 6459

Burbank, CA 91510    (818) 238-5180   Fax (818) 238-5177

Purchase Order

Developer: Burbank Housing Corporation 129054

Contact Person: Sylvia Moreno

Mailing Address: 1819 Grismer Avenue INVOICE # 8

Burbank, CA 91504 INVOICE DATE 5/10/2012 Project Address

Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504
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ACQUISTION COSTS

Acquisition 1,852,701.09      1,852,701.09              -                          1,852,701.09                  -                        1,852,701.09    -                                 -                 -                 -                   1,852,701.09  -                  -                  -                    1,852,701.09  -                      100.00%

Reimbursables (Rents & Deposits) 8,042.00              8,042.00                      -                          8,042.00                          -                        8,042.00            -                                 -                   8,042.00          -                  8,042.00          -                      100.00%

TOTAL ACQUISITION COS.       1,860,743.09               1,860,743.09                               -                     1,860,743.09                            -       1,860,743.09                                      -                        -                       -                         -      1,860,743.09                      -                        -                          -     1,860,743.09                          -   100.00%

INDIRECT COSTS

Escrow & Closing Costs 14,000.00           14,000.00                    (14,000.00)             -                                    -                        -                      14,000.00                     -                   -                    -                  -                  -                    -                    -                      #DIV/0!

Property Insurance 10,000.00           10,000.00                    15,027.71              25,027.71                        -                        25,027.71          (15,027.71)                    13,890.00     -                 13,890.00      25,027.71        -                  -                  -                    25,027.71       -                      100.00%

Architectural & Engineering 267,710.00         267,710.00                 42,520.00              310,230.00                     -                        310,230.00       (42,520.00)                    23,092.83     -                 23,092.83      291,549.83      -                  -                  -                    291,549.83     18,680.17          93.98%

A & E Reimbursables PMA -                       15,142.14                    26,476.97              41,619.11                        41,619.11          (41,619.11)                    1,391.83       1,391.83         38,010.94        -                  -                  -                    38,010.94       3,608.17            91.33%

Soils Engineer STRATUM 6,000.00              6,000.00                      600.00                    6,600.00                          -                        6,600.00            (600.00)                          600.00           -                 600.00            6,078.00          -                  -                  -                    6,078.00          522.00                92.09%

Risk Assessment Report 3,350.00              3,350.00                      -                          3,350.00                          -                        3,350.00            -                                 -                 -                 -                   3,350.00          -                  -                  -                    3,350.00          -                      100.00%

Permit & Fees 250,000.00         250,000.00                 -                          250,000.00                     -                        250,000.00       -                                 -                 -                   236,275.51      -                  -                  -                    236,275.51     13,724.49          94.51%

Property Taxes 28,485.00           28,485.00                    2,931.87                31,416.87                        -                        31,416.87          (2,931.87)                      -                 -                 -                   31,416.87        -                  -                  -                    31,416.87       -                      100.00%

Construction Management 331,411.00         331,411.00                 (50,000.00)             281,411.00                     -                        281,411.00       50,000.00                     9,000.00       9,000.00         119,705.00      -                  -                  -                    119,705.00     161,706.00        42.54%

Other Indirect Reimbursables

Of Depot/Junk 

Removal -                       123.70                         3,140.15                3,263.85                          -                        3,263.85            (3,263.85)                      -                   3,263.85          -                  -                  -                    3,263.85          -                      100.00%

Inspections 20,000.00              20,000.00                        20,000.00          (20,000.00)                    9,697.00       9,697.00         9,697.00          -                  -                  -                    9,697.00          10,303.00          48.49%

Legal Services Burger Law 1,644.00              1,193.50                      770.00                    1,963.50                          -                        1,963.50            (319.50)                          385.00           385.00            1,963.50          -                  -                  -                    1,963.50          -                      100.00%

TOTAL INDIRECT COSTS 912,600.00         927,415.34                 47,466.70              974,882.04                     -                        974,882.04       (62,282.04)                    58,056.66     -                 58,056.66      766,338.21      -                  -                  -                    766,338.21     208,543.83       78.61%

GMAX Contract

General Conditions                   324,694.00                               -   324,694.00                                                -   324,694.00       (324,694.00)                        27,057.83         2,705.78 24,352.05      81,173.50        8,117.34        -                  8,117.34          73,056.16       243,520.50        25.00%

Temporary Services                     10,000.00                               -   10,000.00                                                   -   10,000.00          (10,000.00)                    -                   773.73              77.37             -                  77.37                696.36             9,226.27            7.74%

Security Guard                     30,000.00                               -   30,000.00                                                   -   30,000.00          (30,000.00)                    -                   -                    -                  -                  -                    -                    30,000.00          0.00%

Clean Up                     16,244.00                               -   16,244.00                                                   -   16,244.00          (16,244.00)                               772.51              77.25 695.26            1,875.15          187.51           -                  187.51              1,687.64          14,368.85          11.54%

Pre-Treatment                        2,800.00                               -   2,800.00                                                     -   2,800.00            (2,800.00)                      -                   -                    -                  -                  -                    -                    2,800.00            0.00%

Site Concrete                     34,766.00                               -   34,766.00                                                   -   34,766.00          (34,766.00)                    -                   -                    -                  -                  -                    -                    34,766.00          0.00%

Site Utilities                     76,948.00                               -   76,948.00                                                   -   76,948.00          (76,948.00)                    -                   -                    -                  -                  -                    -                    76,948.00          0.00%

Paving                        7,340.00                               -   7,340.00                                                     -   7,340.00            (7,340.00)                      -                   -                    -                  -                  -                    -                    7,340.00            0.00%

Traffic Control                        3,500.00                               -   3,500.00                                                     -   3,500.00            (3,500.00)                              3,317.42            331.74 2,985.68         3,317.42          331.74           -                  331.74              2,985.68          182.58                94.78%

Striping & Bumpers                        1,900.00                               -   1,900.00                                                     -   1,900.00            (1,900.00)                      -                   -                    -                  -                  -                    -                    1,900.00            0.00%

Landscaping & Irrigation                     80,345.00                               -   80,345.00                                                   -   80,345.00          (80,345.00)                    -                   -                    -                  -                  -                    -                    80,345.00          0.00%

Structural Concrete                   751,015.00                      850.00 751,865.00                                                -   751,865.00       (751,865.00)                      214,972.75      21,497.28 193,475.47    362,172.75      36,217.28     -                  36,217.28        325,955.47     389,692.25        48.17%

Gypcrete                     10,034.00                               -   10,034.00                                                   -   10,034.00          (10,034.00)                    -                   -                    -                  -                  -                    -                    10,034.00          0.00%

Lightweight Concrete                     31,125.00                               -   31,125.00                                                   -   31,125.00          (31,125.00)                    -                   -                    -                  -                  -                    -                    31,125.00          0.00%

Masonry                     72,098.00                               -   72,098.00                                                   -   72,098.00          (72,098.00)                          12,552.33         1,255.23 11,297.10      51,210.56        5,121.05        -                  5,121.05          46,089.51       20,887.44          71.03%

Structural Steel                   169,111.00                               -   169,111.00                                                -   169,111.00       (169,111.00)                  -                   -                    -                  -                  -                    -                    169,111.00        0.00%

Automated Gate                     14,400.00                               -   14,400.00                                                   -   14,400.00          (14,400.00)                    -                   -                    -                  -                  -                    -                    14,400.00          0.00%

Rough Carpentry                   533,000.00                               -   533,000.00                                                -   533,000.00       (533,000.00)                  -                   -                    -                  -                  -                    -                    533,000.00        0.00%

Finish Carpentry                     20,496.00                               -   20,496.00                                                   -   20,496.00          (20,496.00)                    -                   -                    -                  -                  -                    -                    20,496.00          0.00%

Millwork/Casework                     75,935.00                  5,250.00 81,185.00                                                   -   81,185.00          (81,185.00)                    -                   -                    -                  -                  -                    -                    81,185.00          0.00%

Waterproofing                     97,104.00                               -   97,104.00                                                   -   97,104.00          (97,104.00)                    -                   36,844.80        3,684.48        -                  3,684.48          33,160.32       60,259.20          37.94%

Sealants                        1,500.00                               -   1,500.00                                                     -   1,500.00            (1,500.00)                      -                   -                    -                  -                  -                    -                    1,500.00            0.00%

Insulation                     30,493.00                               -   30,493.00                                                   -   30,493.00          (30,493.00)                    -                   -                    -                  -                  -                    -                    30,493.00          0.00%

Fire Stop                        2,500.00                               -   2,500.00                                                     -   2,500.00            (2,500.00)                      -                   -                    -                  -                  -                    -                    2,500.00            0.00%
Roofing                     76,520.00                               -   76,520.00                                                   -   76,520.00          (76,520.00)                    -                   -                    -                  -                  -                    -                    76,520.00          0.00%
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Sheet Metal                     55,618.00                               -   55,618.00                                                   -   55,618.00          (55,618.00)                    -                   -                    -                  -                  -                    -                    55,618.00          0.00%

Doors Frames & Hardware                   103,879.00                               -   103,879.00                                                -   103,879.00       (103,879.00)                  -                   -                    -                  -                  -                    -                    103,879.00        0.00%

Storefront                        7,600.00                               -   7,600.00                                                     -   7,600.00            (7,600.00)                      -                   -                    -                  -                  -                    -                    7,600.00            0.00%

Windows                     64,105.00                               -   64,105.00                                                   -   64,105.00          (64,105.00)                    -                   -                    -                  -                  -                    -                    64,105.00          0.00%

Glass & Glazing                     11,424.00                               -   11,424.00                                                   -   11,424.00          (11,424.00)                    -                   -                    -                  -                  -                    -                    11,424.00          0.00%

Lath & Plaster                   221,327.00                               -   221,327.00                                                -   221,327.00       (221,327.00)                  -                   -                    -                  -                  -                    -                    221,327.00        0.00%

Drywall & Metal Framing                   196,035.00                               -   196,035.00                                                -   196,035.00       (196,035.00)                  -                   -                    -                  -                  -                    -                    196,035.00        0.00%

Ceramic Tile                     25,050.00                               -   25,050.00                                                   -   25,050.00          (25,050.00)                    -                   -                    -                  -                  -                    -                    25,050.00          0.00%

Counters                     54,298.00                               -   54,298.00                                                   -   54,298.00          (54,298.00)                    -                   -                    -                  -                  -                    -                    54,298.00          0.00%

Flooring Complete                     94,930.00                               -   94,930.00                                                   -   94,930.00          (94,930.00)                    -                   -                    -                  -                  -                    -                    94,930.00          0.00%

Wood Floor                     11,180.00                               -   11,180.00                                                   -   11,180.00          (11,180.00)                    -                   -                    -                  -                  -                    -                    11,180.00          0.00%

Painting & Wallcovering                     97,926.00                               -   97,926.00                                                   -   97,926.00          (97,926.00)                                  55.74                 5.57 50.17              138.48              13.84             -                  13.84                124.64             97,787.52          0.14%

Misc Specialists                        6,984.00                               -   6,984.00                                                     -   6,984.00            (6,984.00)                      -                   -                    -                  -                  -                    -                    6,984.00            0.00%

Bathroom Accessories                     10,078.00                               -   10,078.00                                                   -   10,078.00          (10,078.00)                    -                   -                    -                  -                  -                    -                    10,078.00          0.00%

Directory Boards                        3,500.00                               -   3,500.00                                                     -   3,500.00            (3,500.00)                      -                   -                    -                  -                  -                    -                    3,500.00            0.00%

Mailboxes                        2,559.00                               -   2,559.00                                                     -   2,559.00            (2,559.00)                      -                   -                    -                  -                  -                    -                    2,559.00            0.00%

Signage                        7,980.00                               -   7,980.00                                                     -   7,980.00            (7,980.00)                                 203.39              20.34 183.05            203.39              20.34             -                  20.34                183.05             7,776.61            2.55%

Fire Extinguishers                        4,200.00                               -   4,200.00                                                     -   4,200.00            (4,200.00)                      -                   -                    -                  -                  -                    -                    4,200.00            0.00%

Residential Appliances                        4,515.00                               -   4,515.00                                                     -   4,515.00            (4,515.00)                      -                   -                    -                  -                  -                    -                    4,515.00            0.00%

Blinds                     21,782.00                               -   21,782.00                                                   -   21,782.00          (21,782.00)                    -                   -                    -                  -                  -                    -                    21,782.00          0.00%

Elevators                   102,882.00                               -   102,882.00                                                -   102,882.00       (102,882.00)                  -                   24,845.50        2,484.55        -                  2,484.55          22,360.95       78,036.50          24.15%

Plumbing                   382,542.00                               -   382,542.00                                                -   382,542.00       (382,542.00)                        22,127.10         2,212.71 19,914.39      68,381.30        6,838.13        -                  6,838.13          61,543.17       314,160.70        17.88%

Fire Protection                     84,860.00                               -   84,860.00                                                   -   84,860.00          (84,860.00)                    -                   4,500.00          450.00           -                  450.00              4,050.00          80,360.00          5.30%

HVAC                   172,000.00                               -   172,000.00                                                -   172,000.00       (172,000.00)                  -                   -                    -                  -                  -                    -                    172,000.00        0.00%

Electrical                   348,000.00                  5,434.00 353,434.00                                                -   353,434.00       (353,434.00)                        13,580.00         1,358.00 12,222.00      23,240.00        2,324.00        -                  2,324.00          20,916.00       330,194.00        6.58%

Low Voltage                     17,950.00                               -   17,950.00                                                   -   17,950.00          (17,950.00)                    -                   -                    -                  -                  -                    -                    17,950.00          0.00%

Fire Alarm System                     15,885.00                               -   15,885.00                                                   -   15,885.00          (15,885.00)                    -                   -                    -                  -                  -                    -                    15,885.00          0.00%

Insurance                     56,263.00                      278.74 56,541.74                                                   -   56,541.74          (56,541.74)                               278.74              27.87 250.87            56,541.74        5,654.17        -                  5,654.17          50,887.57       -                      100.00%

Performance Bonds                     73,137.00                               -   73,137.00                                                   -   73,137.00          (73,137.00)                    -                   73,137.00        -                  -                  -                    73,137.00       -                      100.00%

Subcontractor Bonds                   125,000.00                               -   125,000.00                                                -   125,000.00       (125,000.00)                          2,040.00                     -   2,040.00         2,040.00          -                  -                  -                    2,040.00          122,960.00        1.63%

RCI Fee                   182,996.00                      588.97 183,584.97                                                -   183,584.97       (183,584.97)                        11,197.84         1,119.78 10,078.06      29,194.84        2,919.48        -                  2,919.48          26,275.36       154,390.13        15.90%
Contingency                     95,684.00                               -   95,684.00                                                   -   95,684.00          (95,684.00)                    -                   -                    -                  -                  -                    -                    95,684.00          0.00%

SUBTOTAL       5,237,431.91               5,136,037.00                12,401.71                   5,148,438.71                            -       5,148,438.71                       88,993.20    308,155.65      30,611.55      277,544.10       819,590.16       74,441.28                      -            74,441.28       745,148.88      4,328,848.55 15.92%

Abatement & Demolition Contract

Abatement & Demolition           133,399.00                   133,399.00                               -   133,399.00                                                -   133,399.00       -                                 -                   132,004.77      13,199.39     12,650.55     548.84              131,455.93     1,394.23            98.95%

Change Order #1 - Shoring & Excavation           349,326.00                   349,326.00              (20,573.60) 328,752.40                                                -   328,752.40       20,573.60                     -                   302,375.18      30,147.71     4,434.61        25,713.10        276,662.08     26,377.22          91.98%

Change Order #2 - Raker System                            -                       33,507.19                               -   33,507.19                                                   -   33,507.19          (33,507.19)                    -                   33,507.19        3,350.72        559.32           2,791.40          30,715.79       -                      100.00%
Change Order #3 - Add'l GC's                            -                                      -   20,573.60              20,573.60                        -                        20,573.60          (20,573.60)                    -                 -                 -                   20,573.60        2,057.36        2,057.36        -                    20,573.60       -                      100.00%

SUBTOTAL           482,725.00                   516,232.19                               -                         516,232.19                            -           516,232.19                     (33,507.19)                      -                       -                         -   488,460.74      48,755.18     19,701.84     29,053.34        459,407.40     27,771.45          94.62%

TOTAL CONSTRUCTION CONTRACTS       5,720,156.91               5,652,269.19                12,401.71                   5,664,670.90                            -       5,664,670.90                       55,486.01    308,155.65      30,611.55      277,544.10    1,308,050.90     123,196.46       19,701.84       103,494.62   1,204,556.28      4,356,620.00 23.09%

REIMBURSABLES

Direct Reimbursables RCI Builders                        4,896.23                  8,187.76 13,083.99                        13,083.99          (13,083.99)                            3,227.00 3,227.00         13,083.99        -                  -                  -                    13,083.99       -                      100.00%

Direct Reimbursables O'Connor Electric                            -                                      -                        400.00 400.00                             -                        400.00               (400.00)                          -                   400.00              -                  -                  -                    400.00             -                      100.00%

REIMBURSABLE BALANCE                            -                         4,896.23                  8,587.76                         13,483.99                            -             13,483.99                     (13,483.99)         3,227.00                     -            3,227.00          13,483.99                      -                        -                          -           13,483.99                          -   100.00%

CONTINGENCY

Indirect Cost Contingency             72,500.00                     52,788.43              (52,427.46) 360.97                             -                        360.97               72,139.03                     -                   -                    -                  -                  -                    -                    360.97                0.00%

Construction Contingency           286,800.00                   354,687.72              (16,028.71) 338,659.01                     -                        338,659.01       (51,859.01)                    -                   -                    -                  -                  -                    -                    338,659.01        0.00%

CONTINGENCY BALANCE           359,300.00                   407,476.15              (68,456.17)                       339,019.98                            -           339,019.98                       20,280.02                      -                       -                         -                          -                        -                        -                          -                          -           339,019.98 0.00%

TOTAL CONSTRUCTION COSTS       6,992,056.91               6,992,056.91                               -                     6,992,056.91                            -       6,992,056.91                                 0.00    369,439.31      30,611.55      338,827.76    2,087,873.10     123,196.46       19,701.84       103,494.62   1,984,378.48      4,904,183.81 29.86%

PROJECT GRAND TOTAL 8,852,800.00     8,852,800.00              -                          8,852,800.00                  -                        8,852,800.00    0.00                               369,439.31   30,611.55     338,827.76    3,948,616.19  123,196.46   19,701.84     103,494.62      3,845,121.57 4,904,183.81    44.60%

Overall Project Budget BHC Balance

Acqusition 1,860,743.09     Beginning Balance 8,852,800.00         

 Requested 

This Period 

 Rentention 

This Period 

 Dispersed

This Period 

Construction 6,992,056.91     Amt Billed to Date (3,948,616.19)       369,439.31   30,611.55     338,827.76    

Subtotal 8,852,800.00    Balance 4,904,183.81        

Developer Fee 445,400.00   

Relocation 333,900.00        

Total 9,632,100.00     
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